

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO: #3**  
**DATE: 01/12/2017**

**REFERENCE:** Bid No.: 313036  
P.O. No.: 20140547-00

**PROJECT:** Engineering Services for Annual Concrete Restoration & Repairs

**CONTRACTOR:** JSD Professional Services, Inc.

**DESCRIPTION:**

- 1. CB No.: N/A
- 2. Requested By: Consultant
- 3. Proposed Change: Additional services for 2016 construction phase design.
- 4. Reason for Change: Significant changes in project scope (additional column repairs w/ epoxy injections; modifying south parapet guardrail; & re-evaluation of accelerating deterioration & repairs scope) required additional site meetings & design time.

**5. TOTAL ADD TO CONTRACT: \$5,542.19**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$168,400.00  
 Net change by previously authorized Change Orders.....\$13,000.00  
 The Contract amount prior to this Change Order was .....\$181,400.00  
 The Contract amount will be increased by this Change Order in the amount of .....\$5,542.19  
 The new Contract amount including this Change Order will be.....\$186,942.19  
 The Completion Date will be unchanged by..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... December 31, 2018

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

N/A  
\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_