



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 90
DATE: 1/9/2018

REFERENCE: Bid No.: 313083
P.O. No.: 20151023

PROJECT: Medical Examiner Office Building

CONTRACTOR: Camosy Incorporated

DESCRIPTION:

1. Reference No.: COP 94
2. Requested By: Owner/ State Plumbing Inspector
3. Proposed Change: Add backflow preventer at all faucets and hose bibs in the garage.
4. Reason for Change: Code issues.

5. TOTAL ADD TO CONTRACT: \$16,037.64


Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$9,440,000.00
 Net change by previously authorized Change Orders (\$1,928,888.81)
 The Contract amount prior to this Change Order was \$7,511,111.19
 The Contract amount will be increased by this Change Order in the amount of \$16,037.64
 The new Contract amount including this Change Order will be \$7,527,148.83
 The Completion Date will be unchanged
 The date of Substantial Completion as of the date of this Change Order therefore is 6/24/17

Approvals:


Public Works & Transportation Committee


Contractor


Controller's Division

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT