

1
2
3 **2025 RES-276**

4 CONTRACT CHANGE ORDER #213 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT,
5 CONTRACT WITH MIRON CONSTRUCTION CO., INC.

6 The Department of Administration-Public Works Engineering Division, awarded the Contract to Miron
7 Construction Co., Inc. for Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI;
8 Project# 318025.

9
10 The following change is requested: Change Order #213 - Increase \$89,941.63 to update the wall and
11 ceiling finish schedule to include sound attenuating detention planks. This change order is being requested
12 due to the original finish schedule depicting an incorrect product. This correction is needed to provide
13 normative element to dayrooms.

14
15 The project budget includes sufficient funds to accommodate this change order.

16
17 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #213 for a total increase of \$89,941.63 be
18 approved to the Contract for Miron Construction Co., Inc. for the above listed changes; and

19
20 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering Division be
21 directed to ensure complete performance of the Contract.