



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 22
DATE: 07/08/14

REFERENCE: Bid No.: 312011
P.O. No.: 20121338-00

PROJECT: Engineering Services for Landfill Expansion

CONTRACTOR: TRC Environmental Corporation

DESCRIPTION:

1. CB No.: _____
2. Requested By: OWNER
3. Proposed Change: Preparation of cut and fill volumes for landfill expansion construction and redesign of soil stockpiles.
4. Reason for Change: Redesign stockpiles to preserve existing natural screening.
5. **TOTAL ADD TO CONTRACT:** **\$1,410.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$411,020.00
 Net change by previously authorized Change Orders.....\$266,015.00
 The Contract amount prior to this Change Order was\$677,035.00
 The Contract amount will be increased by this Change Order in the amount of\$1,410.00
 The new Contract amount including this Change Order will be.....\$678,445.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore isMarch 16, 2014.

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____