



DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 28
DATE: 8/28/2017

REFERENCE: Bid No.: 317012
P.O. No.: 20171182

PROJECT: Day Resource Center Remodeling

CONTRACTOR: J.H. Findorff & Son Inc.

DESCRIPTION:

1. Reference No.: CB 115 / JHF 33
2. Requested By: County
3. Proposed Change: AT&T work associated with center phone system.
4. Reason for Change: Additional requirements for AT&T for an inside demarc/equipment room.

5. TOTAL ADD TO CONTRACT: \$4,531.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$2,387,000.00
 Net change by previously authorized Change Orders..... \$66,664.00
 The Contract amount prior to this Change Order was \$2,453,664.00
 The Contract amount will be increased by this Change Order in the amount of \$4,531.00
 The new Contract amount including this Change Order will be..... \$2,458,195.00
 The Completion Date will be unchanged by.....0 days
 The date of Substantial Completion as of the date of this Change Order therefore is9/15/2017

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____