



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ◊ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 06/11/19

REFERENCE: Bid No.: 317055
P.O. No.: 20181716-00

PROJECT: Native Prairie Grass Restoration and Maintenance (Clay Borrow Site)

CONTRACTOR: Eco-Resource Consulting

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Reseeding around areas where farmer overplanted.
4. Reason for Change: Additional Work outside of Contract. Required to remove planted corn and establish native seeding.

5. TOTAL ADD TO CONTRACT: \$11,350.03

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$233,050.00
 Net change by previously authorized Change Orders \$2,275.00
 The Contract amount prior to this Change Order was \$235,325.00
 The Contract amount will be increased by this Change Order in the amount of \$11,350.03
 The new Contract amount including this Change Order will be \$246,675.03
 The Completion Date will be unchanged by 0 days
 The date of Substantial Completion as of the date of this Charge Order therefore is December 31, 2023

Approvals:

| | |
|---|---|
| _____ | _____ |
| Public Works & Transportation Committee | Controller's Division |
| _____ | _____ |
| Contractor | Architect / Engineer (A/E) |
| _____ | _____ |
| Purchasing Division | Public Works, Highway & Transportation (PWHT) |

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____