



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	7/13/2023

PROJECT	Albion Tow Plow Garage
ADDRESS	1015 County Hwy A, Edgerton, WI
PURCHASE ORDER #	20231664-00
BID / PROPOSAL #	321008
CONTRACTOR	Advanced Building Corporation

DESCRIPTION:

1	REFERENCE #	COP #1
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Remove existing loading dock area, replace with structural fill material and compact.
4	REASON FOR CHANGE	Abandoned loading dock area from previous building discovered during excavation in location of new building. Demolition and removal of loading dock concrete needed. Compacted structural fill to be installed.
5	TOTAL ADD TO CONTRACT	\$1,936.00

The original Contract amount was:	\$1,085,000.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$1,085,000.00
The Contract amount will be increased by this Change Order in the amount of:	\$1,936.00
The new Contract amount including this Change Order will be:	\$1,086,936.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/15/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--