



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2
DATE: 11/30/17

REFERENCE: Bid No.: 314007
P.O. No.: 20152116

PROJECT: Day Resource Center Architectural Design Services

CONTRACTOR: Dorschner Associates, Inc.

DESCRIPTION:

1. Reference No.: CB100, CB103, CB104, CB109, CB113
2. Requested By: Purchasing
3. Proposed Change: Design revisions to accommodate Owner furnished equipment.
4. Reason for Change: Differing equipment to provide services to facility users as directed by Purchasing Dept.

5. TOTAL ADD TO CONTRACT: \$10,205.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$48,174.00
Net change by previously authorized Change Orders	\$5,470.00
The Contract amount prior to this Change Order was.....	\$53,644.00
The Contract amount will be increased by this Change Order in the amount of	\$10,205.00.
The new Contract amount including this Change Order will be	\$63,849.00
The Completion Date will be unchanged by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	9/15/17

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor Purchasing Department A/E PWHT

*2018 ACT
004*