



**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4
DATE: 04/01/2019

REFERENCE: Bid No.: 318037
P.O. No.: 20182285

PROJECT: Printing and Services Remodel

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF 004
2. Requested By: Owner
3. Proposed Change: Replace pipe insulation elbows and canvas connections.
4. Reason for Change: Original insulation and canvas connections removed during asbestos abatement.

5. TOTAL ADD TO CONTRACT: \$6,592.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was	\$400,800.26
Net change by previously authorized Change Orders	\$25,472.00
The Contract amount prior to this Change Order was.....	\$375,328.26
The Contract amount will be increased by this Change Order in the amount of	\$6,592.00
The new Contract amount including this Change Order will be.....	\$381,920.26
The Completion Date will be unchanged by.....	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	05/10/2019

Approvals:

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____