

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	5
DATE	12/17/2021

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	5415 King James Way, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add antenna wiring & conduit.
4	REASON FOR CHANGE	Existing antenna can be reused but needs to be connected to new radio room.
5	TOTAL ADD TO CONTRACT	\$1,760.28

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$7,917.72
The Contract amount prior to this Change Order was:	\$3,450,696.17
The Contract amount will be increased by this Change Order in the amount of:	\$1,760.28
The new Contract amount including this Change Order will be:	\$3,452,456.45
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	9/9/2022

Signature Approvals:

Contractor

Public Works, Highway, & Transportation
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor _____ Controller _____ Department _____ A/E _____ PWHT _____