

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	27
	DATE	2/15/2022
PROJECT	Dane County Sheriff's SE Precinct	
ADDRESS	125 Veterans Road, Stoughton, WI	
PURCHASE ORDER #	20211249 - 00	
BID / PROPOSAL #	320038	
CONTRACTOR	U.S. Vet General Contracting, LLC	

DESCRIPTION:

1	REFERENCE #	COP #28
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Installation of code required remote door operator paddle at Vestibule door 12.3.
4	REASON FOR CHANGE	Building inspector required this operator to be installed in an ADA accessible location to correct a non compliant condition.
5	TOTAL ADD TO CONTRACT	\$505.00

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$3,089,758.00
Net change by previously authorized Change Orders:	\$122,449.68
The Contract amount prior to this Change Order was:	\$3,212,207.68
The Contract amount will be increased by this Change Order in the amount of:	\$505.00
The new Contract amount including this Change Order will be:	\$3,212,712.68
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/15/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____