



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	6
	DATE	2/22/2022
PROJECT	Emergency Management Bldg Remodel	
ADDRESS	5415 King James Way, Madison, WI	
PURCHASE ORDER #	20201346	
BID / PROPOSAL #	320004	
CONTRACTOR	Prairie Forge Group	

DESCRIPTION:

1	REFERENCE #	COP #7R
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add re-design & construction administration scope for adding an elevator to the northwest side of the bldg.
4	REASON FOR CHANGE	EM Dept. wants to add an elevator to the Bldg Remodel; this CO funds the re-design & construction administration costs for the location chosen as most feasible by the previous study & analysis.
5	TOTAL ADD TO CONTRACT	\$108,350.00

The original Contract amount was:	\$216,800.00
Net change by previously authorized Change Orders:	\$185,682.00
The Contract amount prior to this Change Order was:	\$402,482.00
The Contract amount will be increased by this Change Order in the amount of:	\$108,350.00
The new Contract amount including this Change Order will be:	\$510,832.00
The Completion Date will be increased by:	90 days
The date of Substantial Completion as of the date of this Change Order therefore is:	5/24/2023

Signature Approvals:

N/A Contractor	Public Works Engineering Division
Architect / Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input type="text"/>	ACT <input type="text"/>

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____