



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	4
DATE	7/20/2022

PROJECT	JCO-NIP Security Upgrades
ADDRESS	1819 Aberg Ave Suite D, Madison, WI, 53704
PURCHASE ORDER #	20211618
BID / PROPOSAL #	321001
CONTRACTOR	FoxArneson

DESCRIPTION:

1	REFERENCE #	CB No. 002, PCO 002
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Change wall covering edge details where bullet resistive panels are installed over existing walls
4	REASON FOR CHANGE	Neighborhood Intervention Program. Lobby walls required added metal detail to match ceiling/walls.
5	TOTAL ADD TO CONTRACT	\$3,533.00

The original Contract amount was:	\$578,865.00
Net change by previously authorized Change Orders:	\$41,811.06
The Contract amount prior to this Change Order was:	\$620,676.06
The Contract amount will be increased by this Change Order in the amount of:	\$3,533.00
The new Contract amount including this Change Order will be:	\$624,209.06
The Completion Date will be increased by:	154 days
The date of Substantial Completion as of the date of this Change Order therefore is:	7/29/2022

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PW ____