

**DANE COUNTY
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Dave Ripp		Resolution No. 2022 RES-090
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds _____		3/4 _____

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #3 TO AGREEMENT FOR KL ENGINEERING, INC. FOR PHASE 2 LOWER YAHARA RIVER TRAIL-DESIGN

Policy Analysis Statement:

Brief Description of Proposal -
 The following change is requested: Change Order #3 - Increase \$21,513.00 to increase the scope of design services to include additional design and survey work to accommodate WDNR requests and Railroad requirements.

Current Policy or Practice -
 Change orders of this amount require County Board approval

Impact of Adopting Proposal -
 Project will move forward

Fiscal Estimate:

<u>Fiscal Effect (check all that apply) -</u>	<u>Budget Effect (check all that apply)</u>
<input type="checkbox"/> No Fiscal Effect	<input checked="" type="checkbox"/> No Budget Effect
<input type="checkbox"/> Results in Revenue Increase	<input type="checkbox"/> Increases Rev. Budget
<input checked="" type="checkbox"/> Results in Expenditure Increase	<input type="checkbox"/> Increases Exp. Budget
<input type="checkbox"/> Results in Revenue Decrease	<input type="checkbox"/> Decreases Rev. Budget
<input type="checkbox"/> Results in Expenditure Decrease	<input type="checkbox"/> Decreases Exp. Budget
	<input type="checkbox"/> Increases Position Authority
	<input type="checkbox"/> Decreases Position Authority
	Note: if any budget effect, 2/3 vote is required

Narrative/Assumptions about long range fiscal effect:

Expenditure/Revenue Changes:

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$21,513				Other				
Total	\$21,513	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

Personnel Impact/FTE Changes:

Prepared By:

Agency:	Dane County Department of Administration	Division:	Public Works Engineering
Prepared by:	Tyonna Listenbee	Date:	6/22/22
Reviewed by:	Chuck Hicklin	Phone:	608-219-9810
		Date:	6/22/22
		Phone:	608-266-4109