



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	24
	DATE	8/3/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	CB #9, COP #28
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Changes to emergency power generator pad.
4	REASON FOR CHANGE	Larger genset required for elevator addition; eqpt support pad must be larger, thicker, have more reinforcement & additional clearance from bldg.
5	TOTAL ADD TO CONTRACT	\$7,356.23

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$283,385.20
The Contract amount prior to this Change Order was:	\$3,726,163.65
The Contract amount will be increased by this Change Order in the amount of:	\$7,356.23
The new Contract amount including this Change Order will be:	\$3,733,519.88
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	1/24/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ____ Controller ____ Department ____ A/E ____ PWHT ____