

1
2
3 **2022 RES-268**

4 CONTRACT CHANGE ORDER #1 TO CONTRACT FOR KENNETH F. SULLIVAN CO. FOR
5 THE HIGHWAY SATELLITE BUILDING-ALBION

6 The Department of Administration-Public Works Engineering Division awarded a contract to
7 Kenneth F. Sullivan Co. for the Highway Satellite Building, 1015 County Highway A,
8 Bid#319032.

9
10 The following change is requested: Change Order #1 - Decrease \$33,500.00-Earthwork for
11 storm water and landscaping not completed due to property boundary dispute between adjacent
12 landowner and WisDOT. Paving only partially completed. Balance to be included with future
13 project.

14
15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total decrease of
16 \$33,500.00 be approved to the Contract for Kenneth F. Sullivan Co. for the above listed
17 changes; and

18
19 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
20 Division be directed to ensure complete performance of the Contract.