



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	25
<b>DATE</b>	8/2/2022

<b>PROJECT</b>	Emergency Mgmt Bldg - Facility Remodel
<b>ADDRESS</b>	2982 Kapec Road, Fitchburg, Wisconsin
<b>PURCHASE ORDER #</b>	20211856
<b>BID / PROPOSAL #</b>	320042
<b>CONTRACTOR</b>	FoxArneson, Inc.

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	COP #27
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Paint garage interior.
<b>4</b>	<b>REASON FOR CHANGE</b>	This space is currently the only place in bldg not currently being cleaned up & being repainted; it is in poor condition now.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$41,925.00</b>

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$290,741.43
The Contract amount prior to this Change Order was:	\$3,733,519.88
The Contract amount will be increased by this Change Order in the amount of:	\$41,925.00
The new Contract amount including this Change Order will be:	\$3,775,444.88
The Completion Date will be increased by:	14 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/7/2023

**Signature Approvals:**

<b>Contractor</b>
-------------------

<b>Public Works Engineering Division</b>
--

<b>Architect/Engineer (A/E)</b>
---------------------------------

<b>Controller</b>
-------------------

<b>Public Works &amp; Transportation Committee</b>
--

<b>Accounting</b>
-------------------

<b>RES. #</b>	
---------------	--

<b>ACT</b>	
------------	--