



**DANE COUNTY DEPT. OF  
WASTE & RENEWABLES**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

**CONTRACT CHANGE ORDER**

TO: Public Works & Transportation Committee

<b>C.O. #</b>	3
<b>DATE</b>	12/9/2022

<b>PROJECT</b>	Chain Link Fencing and Gate Installation
<b>ADDRESS</b>	7102 U.S. Hwy 12&18
<b>PURCHASE ORDER #</b>	20221694
<b>BID / PROPOSAL #</b>	322011
<b>CONTRACTOR</b>	Patriot Fence and Construction, LLC

**DESCRIPTION:**

<b>1</b>	<b>REFERENCE #</b>	CO#3
<b>2</b>	<b>REQUESTED BY</b>	Owner
<b>3</b>	<b>PROPOSED CHANGE</b>	Provide and install the necessary communication wiring for data and access control from both card readers in the building
<b>4</b>	<b>REASON FOR CHANGE</b>	All communication wiring is imperative to the daily functions of the card readers
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$13,890.00</b>

The original Contract amount was:	\$330,228.00
Net change by previously authorized Change Orders:	(\$-28,250.00)
The Contract amount prior to this Change Order was:	\$301,978.00
The Contract amount will be increased by this Change Order in the amount of:	\$13,890.00
The new Contract amount including this Change Order will be:	\$315,868.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	10/1/2022

**Signature Approvals:**

  
Contractor

Waste & Renewables

Architect / Engineer(A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT