



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	26
	DATE	9/16/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #29
2	REQUESTED BY	Contractor
3	PROPOSED CHANGE	Change north roof drainage tie in to storm water system.
4	REASON FOR CHANGE	Assumed it was slab on grade concrete floor where drain leaves bldg, but instead it was precast plank floor over void space; requires entirely different routing, coring & installation method of storm pipe from roof into subgrade storm water system.
5	TOTAL ADD TO CONTRACT	\$2,197.18

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$332,666.43
The Contract amount prior to this Change Order was:	\$3,775,444.88
The Contract amount will be increased by this Change Order in the amount of:	\$2,197.18
The new Contract amount including this Change Order will be:	\$3,777,642.06
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/7/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. # <input style="width: 100px;" type="text"/>	ACT <input style="width: 100px;" type="text"/>