



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	30
	DATE	12/12/2022
PROJECT	Emergency Mgmt Bldg - Facility Remodel	
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin	
PURCHASE ORDER #	20211856	
BID / PROPOSAL #	320042	
CONTRACTOR	FoxArneson, Inc.	

DESCRIPTION:

1	REFERENCE #	COP #38
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Install (5) data & communications equipment racks & add additional electrical circuits in Radio Closet & Network rooms.
4	REASON FOR CHANGE	Data & communications eqpt components were incomplete at time of bid & not in Contractor's scope.
5	TOTAL ADD TO CONTRACT	\$6,840.23

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$334,762.04
The Contract amount prior to this Change Order was:	\$3,777,540.49
The Contract amount will be increased by this Change Order in the amount of:	\$6,840.23
The new Contract amount including this Change Order will be:	\$3,784,380.72
The Completion Date will be increased by:	4 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/11/2023

Signature Approvals:

Contractor	Public Works Engineering Division
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting
RES. #	ACT