



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	33
DATE	12/13/2022

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #41
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Add egress sidewalk from EOC.
4	REASON FOR CHANGE	East side egress door does not have a way for handicapped individuals to make it away from the building when deep snow inhibits movement.
5	TOTAL ADD TO CONTRACT	\$12,002.48

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$344,325.52
The Contract amount prior to this Change Order was:	\$3,787,103.97
The Contract amount will be increased by this Change Order in the amount of:	\$12,002.48
The new Contract amount including this Change Order will be:	\$3,799,106.45
The Completion Date will be increased by:	4 days
The date of Substantial Completion as of the date of this Change Order therefore is:	2/15/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--