



# DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018

## CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

<b>C.O. #</b>	1
<b>DATE</b>	1/4/2023

<b>PROJECT</b>	Human Services Electric Vehicle Charging Stations
<b>ADDRESS</b>	1202 Northport Drive, Madison, WI
<b>PURCHASE ORDER #</b>	20220680 - 00
<b>BID / PROPOSAL #</b>	321041
<b>CONTRACTOR</b>	Joe Daniels Construction

### DESCRIPTION:

<b>1</b>	<b>REFERENCE #</b>	COP #01
<b>2</b>	<b>REQUESTED BY</b>	Contractor & A/E
<b>3</b>	<b>PROPOSED CHANGE</b>	Dedicated exterior power receptacle for ChargePoint Gateway.
<b>4</b>	<b>REASON FOR CHANGE</b>	ChargePoint EV charging stations require a gateway located in close proximity for communication with the network. No existing outlets are within range.
<b>5</b>	<b>TOTAL ADD TO CONTRACT</b>	<b>\$698.75</b>

The original Contract amount was:	\$112,130.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$112,130.00
The Contract amount will be increased by this Change Order in the amount of:	\$698.75
The new Contract amount including this Change Order will be:	\$112,828.75
The Completion Date will be increased by:	365 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2023

### Signature Approvals:

Contractor
------------

Public Works Engineering Division
-----------------------------------

N/A
Architect / Engineer (A/E)

Controller
------------

Public Works & Transportation Committee
---

Accounting
------------

RES. #
--------

ACT
-----