

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee	C.O. #	3
	DATE	1/27/2023
PROJECT	Job Center Carpet Installation	
ADDRESS	1819 Aberg Ave, Madison, WI	
PURCHASE ORDER #	20210666	
BID / PROPOSAL #	320024	
CONTRACTOR	Kenneth F. Sullivan Co.	

DESCRIPTION:

1	REFERENCE #	COR 5
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Requesting overtime hours for carpet installation from contractor.
4	REASON FOR CHANGE	Dane County has requested that work for carpet installation be completed on a Saturday off hours work was not included in the original flooring contract.
5	TOTAL ADD TO CONTRACT	\$1,108.80

****Document not valid unless signed by the Owner, Architect (if applicable) and Contractor****

The original Contract amount was:	\$130,735.00
Net change by previously authorized Change Orders:	\$115,723.30
The Contract amount prior to this Change Order was:	\$246,058.30
The Contract amount will be increased by this Change Order in the amount of:	\$1,108.80
The new Contract amount including this Change Order will be:	\$247,167.10
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/1/2021

Signature Approvals:

Contractor	Public Works, Highway, & Transportation
Architect/Engineer (A/E)	Controller
Public Works & Transportation Committee	Accounting

RES. #	ACT
---------------	------------

Final Copy Distribution: Contractor ___ Controller ___ Department ___ A/E ___ PWHT ___