

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

2022 RES-314

CHANGE ORDER #38 TO THE CONTRACT FOR FOXARNESON, INC. FOR
FACILITY REMODEL AT THE EMERGENCY MANAGEMENT BUILDING AND AUTHORIZING
THE ISSUANCE OF GENERAL OBLIGATION BONDS

The Department of Administration - Public Works Engineering Division awarded a Contract to FoxArneson, Inc. for Facility Remodel at the Emergency Management Building at 2982 Kapec Road (formerly 5415 King James Way), Fitchburg, Wisconsin; Public Works Bid No. 320042.

2021 RES-111 awarded the original Contract for \$3,442,778.45.
2022 RES-046 added for \$215,977.44 to the original Contract.

The following change is requested: Change Order #38 - Add of \$880,953.78 - Add Elevator to Building. EM has pallets of supplies that require an elevator for bsmt access & storage.

NOW, THEREFORE, BE IT RESOLVED that Change Order #38 for a total add of \$880,953.78 be approved to the Contract for FoxArneson, Inc. to provide Add Elevator to Building; and

BE IT FURTHER RESOLVED that the 2023 budget be amended and account CPEMRMGT 57383 "Emergency Management Relocation" be increased by \$465,000 and account CPEMRMGT 84974 "borrowing proceeds" be increased by \$465,000; and

BE IT FURTHER RESOLVED that for the purpose of financing the costs of the project, including the costs related to the financing, the County Board authorizes the issuance of not to exceed \$475,000.00 general obligation bonds pursuant to Chapter 67 of the Wisconsin Statutes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Change Order.