



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	39
DATE	2/24/2023

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #46R1
2	REQUESTED BY	A/E
3	PROPOSED CHANGE	Delete mechanical room drywall ceiling.
4	REASON FOR CHANGE	Determined to be unnecessary & possible hinderance to future maintenance.
5	TOTAL DEDUCT TO CONTRACT	(\$1,982.00)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$1,232,425.39
The Contract amount prior to this Change Order was:	\$4,675,203.84
The Contract amount will be decreased by this Change Order in the amount of:	(\$1,982.00)
The new Contract amount including this Change Order will be:	\$4,673,221.84
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/24/2023

Signature Approvals:

Contractor
Architect/Engineer (A/E)
Public Works & Transportation Committee
RES. # <input style="width: 100px;" type="text"/>
ACT <input style="width: 100px;" type="text"/>

Public Works Engineering Division
Controller
Accounting