



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	4/19/2023

PROJECT	CCB Main Entrance Roof Replacement At The City-County Building
ADDRESS	210 Martin Luther King Jr Blvd, Madison, WI
PURCHASE ORDER #	20222121
BID / PROPOSAL #	322021
CONTRACTOR	Joe Daniels Construction Co., Inc.

DESCRIPTION:

1	REFERENCE #	COP#1
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Replace roof adjacent to the basketball area on upper floor of the City-County Building
4	REASON FOR CHANGE	Existing roof is in failure and is leaking into the laundry room & hallways below and interfering with the fire alarm system.
5	TOTAL ADD TO CONTRACT	\$72,954.00

The original Contract amount was:	\$300,327.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$300,327.00
The Contract amount will be increased by this Change Order in the amount of:	\$72,954.00
The new Contract amount including this Change Order will be:	\$373,281.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	6/30/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	
------------	--