



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	48
DATE	5/19/2023

PROJECT	Emergency Mgmt Bldg - Facility Remodel
ADDRESS	2982 Kapec Road, Fitchburg, Wisconsin
PURCHASE ORDER #	20211856
BID / PROPOSAL #	320042
CONTRACTOR	FoxArneson, Inc.

DESCRIPTION:

1	REFERENCE #	COP #54
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Modify elevator finish materials.
4	REASON FOR CHANGE	Changing from nickel-silver to aluminum lowers costs & speeds up delivery.
5	TOTAL DEDUCT TO CONTRACT	(\$1,260.00)

The original Contract amount was:	\$3,442,778.45
Net change by previously authorized Change Orders:	\$1,256,234.26
The Contract amount prior to this Change Order was:	\$4,699,012.71
The Contract amount will be decreased by this Change Order in the amount of:	(\$1,260.00)
The new Contract amount including this Change Order will be:	\$4,697,752.71
The Completion Date will be decreased by:	28 days
The date of Substantial Completion as of the date of this Change Order therefore is:	8/2/2023

Signature Approvals:

Contractor

Public Works Engineering Division

N/A Architect/Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #	
--------	--

ACT	
-----	--