

1
2
3 **2023 RES-206**

4 CONTRACT CHANGE ORDER #1 TO THE CONTRACT WITH HOOPER CORPORATION
5 FOR THE ALLIANT ENERGY CENTER PAVILIONS 1 & 2 FIRE PROTECTION UPGRADES

6 The Department of Administration - Public Works Engineering Division reports the receipt of
7 bids for Alliant Energy Center Pavilions 1 & 2 Fire Protection Upgrades at the Alliant Energy
8 Center, 1919 Alliant Energy Center Way, Madison, Wisconsin, Public Works Bid No. 322030.

9
10 The following change is requested: Change Order #1 - Increase \$80,702.00 to add a single
11 interlock preaction automatic fire sprinkler system to Pavilion 2. This adjustment for Fire
12 Protection system is required to meet the Madison Fire Department time standards for delivery
13 of water to the NW corner of the building.

14 This project will be fully funded by a State of Wisconsin ARP grant.

15 **NOW, THEREFORE, BE IT RESOLVED** that Change Order #1 for a total increase of
16 \$80,702.00 be approved to the Contract for Hooper Construction for the above listed changes.

17
18 **BE IT FINALLY RESOLVED** that the Department of Administration-Public Works Engineering
19 Division be directed to ensure complete performance of the Contract.
20
21