



DANE COUNTY PUBLIC WORKS ENGINEERING DIVISION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	3
DATE	11/15/2023

PROJECT	Courthouse Roof Replacement
ADDRESS	215 S Hamilton St., Madison, WI
PURCHASE ORDER #	20221691
BID / PROPOSAL #	321030
CONTRACTOR	Maly Roofing, Inc

DESCRIPTION:

1	REFERENCE #	COP #3
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional planter area along courthouse wall requires removal of plant material & repair.
4	REASON FOR CHANGE	Determination was made that leakage into building was occurring through planter.
5	TOTAL ADD TO CONTRACT	\$17,850.00

The original Contract amount was:	\$472,733.00
Net change by previously authorized Change Orders:	\$69,564.00
The Contract amount prior to this Change Order was:	\$542,297.00
The Contract amount will be increased by this Change Order in the amount of:	\$17,850.00
The new Contract amount including this Change Order will be:	\$560,147.00
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	12/22/2023

Signature Approvals:

Contractor

Public Works Engineering Division
--

Architect / Engineer (A/E)

Hicklin, Charles Digitally signed by Hicklin, Charles Date: 2023.11.15 15:38:05 -06'00'
Controller

Public Works & Transportation Committee
--

Accounting

RES. #	
---------------	--

ACT	216
------------	-----