



DANE COUNTY
DEPT. WASTE & RENEWABLES

1919 Alliant Energy Center Way
 Madison, Wisconsin 53713
 Office: 608/267-0127

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. #	1
DATE	3/12/24

PROJECT	Structural Repairs at Dane County's C&D Facility
ADDRESS	7102 Maahic Way, Madison, WI
PURCHASE ORDER #	20232322-00
BID / PROPOSAL #	323021
CONTRACTOR	Daniels Construction

DESCRIPTION:

1	REFERENCE #	83819
2	REQUESTED BY	Owner
3	PROPOSED CHANGE	Additional bar joist and interior wall panel installation.
4	REASON FOR CHANGE	Additional repairs necessary for C&D Facility operation.
5	TOTAL ADD TO CONTRACT	\$10,925.41

The original Contract amount was:	\$125,600.00
Net change by previously authorized Change Orders:	\$0.00
The Contract amount prior to this Change Order was:	\$125,600.00
The Contract amount will increase by this Change Order in the amount of:	\$10,925.41
The new Contract amount including this Change Order will be:	\$136,525.41
The Completion Date will be unchanged by:	0 days
The date of Substantial Completion as of the date of this Change Order therefore is:	11/3/2023

Signature Approvals:


 Contractor

Public Works Engineering Division

Architect / Engineer (A/E)

Controller

Public Works & Transportation Committee

Accounting

RES. #

ACT