

1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19

2024 RES-282

CONTRACT CHANGE ORDER #66 FOR DANE COUNTY JAIL CONSOLIDATION PROJECT
CONTRACT WITH MIRON CONSTRUCTION CO., INC.

The Department of Administration-Public Works Engineering Division, awarded the contract to Miron Construction Co., Inc. for the Dane County Jail Consolidation Project, 115 West Doty Street, Madison, WI; Project# 318025.

The following change is requested: Change Order #66 - Increase \$58,498.32 for the revision of the fire suppression systems in rooms within the South Tower housing electrical equipment. This changes the traditional wet fire sprinkler pipes to a dry pre-action system, which is more appropriate for these spaces and is less likely to cause disruptions during servicing or in the event of a malfunction.

NOW, THEREFORE, BE IT RESOLVED that Change Order #66 for a total increase of \$58,498.32 be approved to the contract for Miron Construction Co., Inc. for the above listed changes; and

BE IT FINALLY RESOLVED that the Department of Administration-Public Works Engineering Division be directed to ensure complete performance of the Contract.