

**DANE COUNTY  
POLICY AND FISCAL NOTE**

<input checked="" type="checkbox"/> Original	<input type="checkbox"/> Update	Substitute No. _____
Sponsor: Mike Engelberger		Resolution No. <u>2024 RES-282</u>
Vote Required: Majority <input checked="" type="checkbox"/>		Ordinance Amendment No. _____
Two-Thirds <input type="checkbox"/>	3/4 <input type="checkbox"/>	

Title of Resolution or Ord. Amd.:

CONTRACT CHANGE ORDER #66 FOR THE JAIL CONSOLIDATION PROJECT CONTRACT WITH MIRON CONSTRUCTION CO

**Policy Analysis Statement:**

Brief Description of Proposal -

The following change is requested: Change Order #66 - Increase \$58,498.32 for the revision of the fire suppression systems in rooms within the South Tower housing electrical equipment. This changes the traditional wet fire sprinkler pipes to a dry pre-action system, which is more appropriate for these spaces and is less likely to cause disruptions during servicing or in the event of a malfunction.

Current Policy or Practice -

Resolutions of this amount require County Board Approval

Impact of Adopting Proposal -

Project will move forward

**Fiscal Estimate:**

Fiscal Effect (check all that apply) -

- No Fiscal Effect
- Results in Revenue Increase
- Results in Expenditure Increase
- Results in Revenue Decrease
- Results in Expenditure Decrease

Budget Effect (check all that apply)

- No Budget Effect
- Increases Rev. Budget
- Increases Exp. Budget
- Decreases Rev. Budget
- Decreases Exp. Budget
- Increases Position Authority
- Decreases Position Authority

Note: if any budget effect, 2/3 vote is required

**Narrative/Assumptions about long range fiscal effect:**

N/A

**Expenditure/Revenue Changes:**

	Current Year		Annualized			Current Year		Annualized	
	Increase	Decrease	Increase	Decrease		Increase	Decrease	Increase	Decrease
Expenditures -					Revenues -				
Personal Services					County Taxes				
Operating Expenses					Federal				
Contractual Services					State				
Capital	\$58,498				Other				
Total	\$58,498	\$0	\$0	\$0	Total	\$0	\$0	\$0	\$0

**Personnel Impact/FTE Changes:**

N/A

**Prepared By:**

Agency:	Dane County Department of Administration	Division:	Public Works Engineering Division
Prepared by:	Mindy Diaz	Date:	1/13/25 Phone: (608) 267-0127
Reviewed by:	Chuck Hicklin	Date:	1/13/25 Phone: (608) 266-4109