

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 18

**DATE:** 05/13/14

**REFERENCE:** Bid No.: 313072

P.O. No.: 20140534

**PROJECT:** Alliant Energy Center Pavilions

**CONTRACTOR:** Miron Construction Co., Inc

**DESCRIPTION:**

1. CB No.: Mod 26-1
2. Requested By: Contractor
3. Proposed Change: Site Sanitary Main Installation - PART 1
4. Reason for Change: Unsuitable Subgrade & Haul Out of Garbage

5. **TOTAL ADD TO CONTRACT:** **\$11,696.00**

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was .....\$20,668,601.00  
Net change by previously authorized Change Orders..... (\$5,941,388.00)  
The Contract amount prior to this Change Order was .....\$14,727,213.00  
The Contract amount will be increased by this Change Order in the amount of .....\$11,696.00  
The new Contract amount including this Change Order will be.....\$14,738,909.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... September 19, 2014

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_