



1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## ACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 16  
**DATE:** 4/11/2014

**REFERENCE:** Bid No.: 312011

P.O. No.: 20121338-00

**PROJECT:** Engineering Services for Landfill Expansion

**CONTRACTOR:** TRC Environmental Corporation

**DESCRIPTION:**

1. CB No.: \_\_\_\_\_
2. Requested By: OWNER
3. Proposed Change: Modifications to project manual issued for the construction bid.
4. Reason for Change: To conform with the county's standard contract language for request for bids, per County Corp. Counsel.

5. **TOTAL ADD TO CONTRACT:** **\$11,450.00**

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was .....\$411,020.00  
Net change by previously authorized Change Orders.....\$230,665.00  
The Contract amount prior to this Change Order was .....\$641,685.00  
The Contract amount will be increased by this Change Order in the amount of .....\$11,450.00  
The new Contract amount including this Change Order will be.....\$653,135.00  
The Completion Date will be increased by .....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....April 15, 2014.

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_