	2244 DEC 472
1	2014 RES-173
2	CHANGE ORDER #24 TO CONTRACT FOR MIRON CONSTRUCTION CO., INC.
3	FOR ALLIANT ENERGY CENTER PAVILIONS
4	
5	The Department of Public Works, Highway and Transportation awarded a Contract to
6	Miron Construction Co., Inc. for Alliant Energy Center pavilions in Madison, WI, Bid #313072.
7	, , , ,
8	Sub. 1 to Res. 110, 2013-14 awarded the original Contract in the amount of
9	\$20,668,601.00.
10	
11	The original contract included: Base Bid: \$20,414,000.00, Alternate Bid 1: \$153,961.00,
12	Alternate Bid 2: \$167,505.00, Alternate Bid 6: -\$66,865.00.
13	7 Memate Bia 2. \$107,000.00, 7 Memate Bia 6. \$\\$00,000.00.
14	The following change is requested: Change Order #24 - Add \$ for
15	foundation subgrade stabilization due to unsuitable subgrade and garbage removal.
	Touridation subgrade stabilization due to dissultable subgrade and garbage removal.
16	NOW THEREFORE BE IT RECOLVED that Change Order #04 for a total add of
17	NOW, THEREFORE, BE IT RESOLVED, that Change Order #24 for a total add of
18	\$ for foundation subgrade stabilization due to unsuitable subgrade and
19	garbage removal; and
20	
21	BE IT FINALLY RESOLVED that the Department of Public Works, Highway &
22	Transportation be directed to ensure complete performance of the Change Order.