

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6

DATE: 09/11/2015

REFERENCE: Bid No.: 315011

P.O. No.: 20151349

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: _____
2. Requested By: Owner
3. Proposed Change: Removal and replacement of unsuitable soils (993.3 cubic yards) below footings
4. Reason for Change: This item is paid by unit price (\$15 / cy) based on field measured quantities per contract documents

5. **TOTAL ADD TO CONTRACT:** **\$14,899.50**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
Net change by previously authorized Change Orders.....\$38,856.00
The Contract amount prior to this Change Order was\$2,349,856.00
The Contract amount will be increased by this Change Order in the amount of\$14,899.50
The new Contract amount including this Change Order will be.....\$2,364,755.50
The Completion Date will be increased by0 days
The date of Substantial Completion as of the date of this Change Order therefore isDecember 31, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____