

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 69

DATE: 10/29/2015

REFERENCE: Bid No.: 313086

P.O. No.: 20140655

PROJECT: Construction of Arctic Animal Exhibit and Concessions

CONTRACTOR: JP Cullen and Sons, Inc.

DESCRIPTION:

1. RQ No.: RQ#006
2. Requested By: County
3. Proposed Change: Utility and underground work associated with concession building. (CONSESSIONS)
4. Reason for Change: Adressing of conditions found upon excavation of site.

5. **TOTAL ADD TO CONTRACT:** **\$19,681.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$9,467,600.00
Net change by previously authorized Change Orders..... (\$1,814,045.00)
The Contract amount prior to this Change Order was\$7,653,555.00
The Contract amount will be increased by this Change Order in the amount of\$19,681.00
The new Contract amount including this Change Order will be.....\$7,673,236.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is May 1, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor ____ Purchasing ____ Department ____ A/E ____ PWHT ____