

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 12

**DATE:** 10/26/2015

**REFERENCE:** Bid No.: 315011

P.O. No.: 20151349

**PROJECT:** Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

**CONTRACTOR:** Joe Daniels Construction Co., Inc.

**DESCRIPTION:**

1. Reference No.: \_\_\_\_\_
2. Requested By: Owner
3. Proposed Change: Waste heat recovery system modifications to improved system performance
4. Reason for Change: Changes recommended by Commissioning Agent.

**5. TOTAL ADD TO CONTRACT:** \$5,146.20

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was .....\$2,311,000.00  
Net change by previously authorized Change Orders.....\$83,917.53  
The Contract amount prior to this Change Order was .....\$2,394,917.53  
The Contract amount will be increased by this Change Order in the amount of .....\$5,146.20  
The new Contract amount including this Change Order will be.....\$2,400,063.73  
The Completion Date will be increased by .....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....December 31, 2015

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_