

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** October 28, 2015

**REFERENCE:** Bid No.: 315022

P.O. No.: 20151571

**PROJECT:** Badger Prairie Health Care Center Regrade & Restore

**CONTRACTOR:** SCS Engineers

**DESCRIPTION:**

1. Reference: COP# 2
2. Requested By: Owner
3. Proposed Change: Additional design work for access driveway from East Verona Ave. to County Farms property to the west of County property.
4. Reason for Change: Bio-retention pond being removed from the scope of work & stormwater treatment trench being added in its place. Revised stormwater management plan is required by County & CARPC.
5. **TOTAL ADD TO CONTRACT:** **\$1675.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Agreement amount was .....\$17,350.00  
Net change by previously authorized Change Orders.....\$0.00  
The Agreement amount prior to this Change Order was .....\$17,350.00  
The Agreement amount will be increased by this Change Order in the amount of .....\$1,675.00  
The new Agreement amount including this Change Order will be.....\$18,025.00

The Completion Date will be unchanged by..... 0 days

The date of Substantial Completion as of the date of this Change Order therefore is ..... TBD

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

N/A  
\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_