

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 42

DATE: 12/28/2016

REFERENCE: Bid No.: 315011

P.O. No.: 20151349-00

PROJECT: Construction of C&D Material Recovery Facility at Dane County Landfill Site #2

CONTRACTOR: Joe Daniels Construction Co., Inc.

DESCRIPTION:

1. Reference No.: N/A
2. Requested By: Owner
3. Proposed Change: Materials and labor to construct a ladder for roof access.
4. Reason for Change: Roof access required to comply with building codes.

5. TOTAL ADD TO CONTRACT: \$11,000.00

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$2,311,000.00
Net change by previously authorized Change Orders.....\$306,108.54
The Contract amount prior to this Change Order was\$2,617,108.54
The Contract amount will be increased by this Change Order in the amount of\$11,000.00
The new Contract amount including this Change Order will be.....\$2,628,108.54
The Completion Date will be unchanged by.....90 days
The date of Substantial Completion as of the date of this Change Order therefore isFebruary 15, 2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____