



# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1  
**DATE:** 3/23/2017

**REFERENCE:** Bid No.: 316060  
P.O. No.: 20170789

**PROJECT:** Alliant Energy Center Coliseum Concourse Painting

**CONTRACTOR:** Livesey Painting, Inc.

**DESCRIPTION:**

1. Reference No.: Proposal 2/9/2017
2. Requested By: Owner
3. Proposed Change: Prime molding and perforated metal ceiling tiles on main concourse and paint ceiling.
4. Reason for Change: Improvement of appearance on main level.

**5. TOTAL ADD TO CONTRACT:** **\$9,500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$97,500.00  
 Net change by previously authorized Change Orders..... \$0.00  
 The Contract amount prior to this Change Order was ..... \$97,500.00  
 The Contract amount will be increased by this Change Order in the amount of ..... \$9,500.00  
 The new Contract amount including this Change Order will be..... \$107,000.00  
 The Completion Date will be increased by ..... 0 days  
 The date of Substantial Completion as of the date of this Change Order therefore is ..... April 14, 2017

**Approvals:**

_____	_____
Public Works & Transportation Committee	Controller's Division
_____	_____
Contractor	Architect / Engineer (A/E)
_____	_____
Purchasing Division	Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_