

# DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

## CONTRACT CHANGE ORDER

**TO:** Public Works & Transportation Committee

**C.O. NO:** 4

**DATE:** 6/1/2017

**REFERENCE:** Bid No.: 317012

P.O. No.: 20171182

**PROJECT:** Day Resource Center Remodeling

**CONTRACTOR:** J.H. Findorff & Son Inc.

**DESCRIPTION:**

1. Reference No.: CB101
2. Requested By: County
3. Proposed Change: Reduce height of ceiling in second floor open area and storefront openings to conference room.
4. Reason for Change: Reduced ceiling height needed to fit ductwork. Storefront opening heights will need to be reduced accordingly.

5. **TOTAL ADD TO CONTRACT:** \$5,058.00

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was ..... \$2,387,000.00  
Net change by previously authorized Change Orders..... \$12,193.00  
The Contract amount prior to this Change Order was ..... \$2,399,193.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$5,058.00  
The new Contract amount including this Change Order will be..... \$2,404,251.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 9/15/2017

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_ Purchasing \_\_\_\_ Department \_\_\_\_ A/E \_\_\_\_ PWHT \_\_\_\_