

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 6

DATE: 5/24/2017

REFERENCE: Bid No.: 316020

P.O. No.: 20162140

PROJECT: Indian Lake Restroom & Site Improvements

CONTRACTOR: McKee Associates

DESCRIPTION:

1. Reference No.: COP7
2. Requested By: Contractor
3. Proposed Change: Seed filled areas 1, 2, 3 and 4 where undercut and fill occurred.
4. Reason for Change: Additonal seeding area from fill and undercut process in previous change order.

5. **TOTAL ADD TO CONTRACT:** **\$9,204.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$589,900.00
Net change by previously authorized Change Orders..... \$19,643.00
The Contract amount prior to this Change Order was \$609,543.00
The Contract amount will be increased by this Change Order in the amount of \$9,204.00
The new Contract amount including this Change Order will be..... \$618,747.00
The Completion Date will be unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is5/26/2017

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____