

**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 3

**DATE:** 06/12/17

**REFERENCE:** Bid No.: 317016

P.O. No.: 20171404

**PROJECT:** AEC Coliseum Restroom Upgrades

**CONTRACTOR:** J.H. Findorff & Son, Inc.

**DESCRIPTION:**

1. Reference No.: JHF/019
2. Requested By: Owner
3. Proposed Change: Add 3 feet of 4in GMU to privacy wall
4. Reason for Change: Unsatisfactory priacy for restroom users

5. **TOTAL ADD TO CONTRACT:** **\$720.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was ..... \$1,350,561.00  
Net change by previously authorized Change Orders..... \$1,701.00  
The Contract amount prior to this Change Order was ..... \$1,352,262.00  
The Contract amount will be increased by this Change Order in the amount of ..... \$720.00  
The new Contract amount including this Change Order will be..... \$1,352,982.00  
The Completion Date will be unchanged by.....0 days  
The date of Substantial Completion as of the date of this Change Order therefore is ..... 7/31/17

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_