

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 06/12/17

REFERENCE: Bid No.: 317016

P.O. No.: 20171404

PROJECT: AEC Coliseum Restroom Upgrades

CONTRACTOR: J.H. Findorff & Son, Inc.

DESCRIPTION:

1. Reference No.: JHF/016
2. Requested By: Owner
3. Proposed Change: Hand dryers, masonry work, and tile adjustments (per site visit on 5/25/17)
4. Reason for Change: Required adjustments for existing conditions

5. **TOTAL ADD TO CONTRACT:** **\$4,084.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was \$1,350,561.00
Net change by previously authorized Change Orders..... \$2,421.00
The Contract amount prior to this Change Order was \$1,352,982.00
The Contract amount will be increased by this Change Order in the amount of \$4,084.00
The new Contract amount including this Change Order will be..... \$1,357,066.00
The Completion Date will be unchanged by..... 0 days
The date of Substantial Completion as of the date of this Change Order therefore is 7/31/17

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____