

DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 4

DATE: 10/26/2016

REFERENCE: Bid No.: 316004

P.O. No.: 20161348

PROJECT: Building Demolition - Former Army Reserve Center

CONTRACTOR: Robinson Brothers Environmental, Inc.

DESCRIPTION:

1. Reference No.: COP #4
2. Requested By: Owner
3. Proposed Change: Remove brush from site.
4. Reason for Change: This will clean out an area on the site where scrub brush has taken over.

5. **TOTAL ADD TO CONTRACT:** **\$500.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Contract amount was\$188,740.00
Net change by previously authorized Change Orders.....\$61,456.49
The Contract amount prior to this Change Order was\$250,196.49
The Contract amount will be increased by this Change Order in the amount of\$500.00
The new Contract amount including this Change Order will be.....\$250,696.49
The Completion Date will be increased unchanged by.....0 days
The date of Substantial Completion as of the date of this Change Order therefore is09/16/2016

Approvals:

Public Works & Transportation Committee

Controller's Division

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____