



**DANE COUNTY DEPT. OF  
PUBLIC WORKS, HIGHWAY &  
TRANSPORTATION**

1919 Alliant Energy Center Way  
Madison, Wisconsin 53713  
Office: 608/266-4018 ♦ Fax: 608/267-1533  
Public Works Engineering Division  
Public Works Solid Waste Division

**CONTRACT CHANGE ORDER**

**TO:** Public Works & Transportation Committee

**C.O. NO:** 1

**DATE:** 06/26/17

**REFERENCE:** Bid No.: 316012

P.O. No.: 20161571-00

**PROJECT:** CCB Tenant Improvements Information Management Office Remodel

**CONTRACTOR:** Dorschner Associates Inc.

**DESCRIPTION:**

1. Reference No.: D/A 16012.00
2. Requested By: Owner
3. Proposed Change: Additional services to estimate cost of redesigned third floor.
4. Reason for Change: Increased estimation areas.

5. **TOTAL ADD TO CONTRACT:** **\$2,000.00**

---

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

---

The original Contract amount was .....\$15,085.00  
Net change by previously authorized Change Orders .....\$0.00  
The Contract amount prior to this Change Order was.....\$15,085.00  
The Contract amount will be increased by this Change Order in the amount of .....\$2,000.00  
The new Contract amount including this Change Order will be .....\$17,085.00  
The Completion Date will be unchanged by ..... 0 days  
The date of Substantial Completion as of the date of this Change Order therefore is .....9/1/17

**Approvals:**

\_\_\_\_\_  
Public Works & Transportation Committee

\_\_\_\_\_  
Controller's Division

\_\_\_\_\_  
Contractor

\_\_\_\_\_  
Architect / Engineer (A/E)

\_\_\_\_\_  
Purchasing Division

\_\_\_\_\_  
Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor \_\_\_\_\_ Purchasing \_\_\_\_\_ Department \_\_\_\_\_ A/E \_\_\_\_\_ PWHT \_\_\_\_\_