

**DANE COUNTY DEPT. OF
PUBLIC WORKS, HIGHWAY &
TRANSPORTATION**

1919 Alliant Energy Center Way
Madison, Wisconsin 53713
Office: 608/266-4018 ♦ Fax: 608/267-1533
Public Works Engineering Division
Public Works Solid Waste Division

CONTRACT CHANGE ORDER

TO: Public Works & Transportation Committee

C.O. NO: 2

DATE: June 28, 2017

REFERENCE: Bid No.: 315014

P.O. No.: 20150894

PROJECT: A/E Design Services –Northport Nurses Dorm Deconstruction

CONTRACTOR: Dorschner | Associates Inc.

DESCRIPTION:

1. Reference: 001807
2. Requested By: County
3. Proposed Change: Additional scope added to agreement. Additional fee covers architectural services to retain tunnel into bat hibernaculum.
4. Reason for Change: Additional scope required to provide DNR access to hibernaculum.
5. **TOTAL ADD TO CONTRACT:** **\$3,600.00**

Document not valid unless signed by the Owner, Architect (if applicable) and Contractor

The original Agreement amount was \$12,905.00
Net change by previously authorized Change Orders \$15,625.00
The Agreement amount prior to this Change Order was..... \$28,530.00
The Agreement amount will be increased by this Change Order in the amount of \$3,600.00
The new Agreement amount including this Change Order will be \$32,130.00
The Completion Date will be unchanged by 0 days
The date of Substantial Completion as of the date of this Change Order therefore is September 22, 2015

Approvals:

Public Works & Transportation Committee

Controller's Division

N/A

Contractor

Architect / Engineer (A/E)

Purchasing Division

Public Works, Highway & Transportation (PWHT)

Final Copy Distribution: Contractor _____ Purchasing _____ Department _____ A/E _____ PWHT _____