## DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 ♦ Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

## **CONTRACT CHANGE ORDER**

TO: Public V	Works & Transportation Committee	D	C.O. NO: <u>5</u> PATE: <u>7/17/2017</u>
REFERENCE	Bid No.: <u>316037</u>		
	P.O. No.: <u>20171324</u>	<u></u>	
PROJECT:	Jail Showers & Split Pods Improvement	ents - Rebid	
CONTRACTO	OR: Advanced Building Corporation		
DESCRIPTIO	N:		
1. Reference N	No.: <u>COR #5</u>	<u></u>	
2. Requested I	By: Owner		
•	hange: Frame and install four ceiling access	ss doors.	
4. Reason for	Change: Access doors required for HVAC	coil cleaning.	
5. TOTAL Al	DD TO CONTRACT:	\$2,200.00	
Doc	cument not valid unless signed by the Owne	r, Architect (if applicable) and Contra	actor
			<b>***</b>
The original Contract amount was			\$324,000.00 \$14,278.02
Net change by previously authorized Change Orders  The Contract amount prior to this Change Order was			
The Contract amount will be increased by this Change Order in the amount of			
The new Contract amount including this Change Order will be			
The Completion Date will be unchanged by			0 days
The date of Sub	ostantial Completion as of the date of this Cl	hange Order therefore is	9/1/2017
Approvals:			
	Public Works & Transportation Committee	Controller's Division	
	Contractor	Architect / Engineer (A/E)	
	Purchasing Division	Public Works, Highway & Transporta	ation (PWHT)
	A dichaodig Division	1 done works, ingilway & Italispolia	(1 11111)
Final Copy Distribution	on: Contractor Purchasing Departme	ent A/E PWHT	