DANE COUNTY DEPT. OF PUBLIC WORKS, HIGHWAY & TRANSPORTATION

1919 Alliant Energy Center Way Madison, Wisconsin 53713 Office: 608/266-4018 ♦ Fax: 608/267-1533 Public Works Engineering Division Public Works Solid Waste Division

CONTRACT CHANGE ORDER

10: Publ	ne works & Transportation Committee		DATE: <u>8/14/201</u>
REFEREN	<u> </u>		
DDA IECT.	P.O. No.: <u>20162140</u>		
PROJECT:	*	vements	
CONTRAC DESCRIPT	TOR: McKee Associates		
	ce No.: COP 10		
	ed By: Engineer		
•	d Change: Provide sixteen (16) GFI circuit b	prophers at restroom chase for timber	shaltar
-			sheller.
4. Reason f	for Change: GFI circuit breakers are required	a by electrical code.	
5. TOTAL	ADD TO CONTRACT:	<u>\$1,273.00</u>	
Ι	Document not valid unless signed by the Own	ner, Architect (if applicable) and Con-	tractor
Net change by The Contract The Contract The new Contract The Complete Comple	Contract amount was	rder in the amount of	\$40,049.00 \$629,949.00 \$1,273.00 \$631,222.00 0 days
Approvals:	Public Works & Transportation Committee	Controller's Division	
	Contractor	Architect / Engineer (A/E)	
	Purchasing Division	Public Works, Highway & Transpo	rtation (PWHT)
Final Copy Distri	ibution: Contractor Purchasing Depart	ment A/E PWHT	